Shopfloor Management Program Checklist

1. Preparation part

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
30 days (5 weeks) before sewing start - Provide information / Bullet #1	SCM	1. Submit capacity scenario planning	DVM and Production Manager work with PPC team to maching sewing skill and machine and equipment types and quantities.	SCM Order Report	
	PPC	2. Issue sewing plan ,SO, fabric,ACC, approved PPS, and QCO scheduling plan	1. Use control room to check whether 7 raw-material items status are ontime or delay from original planned to revise the Sewing plan 2. Revise Sewing plan as the latest updated status of 7 raw-material items 3. Send weekly sewing plan to shopfloor team by email	- Maintain sewing plan with a minimum 2-week frozen planning window to ensure stability and prevent frequent changes - Update the QCO Shceduling Plan report in alignment with the latest approved Sewing Plan. - Submit the weekly Sewing Plan and QCO plan reports to the Shopfloor team to ensure clear communication and execution alignment	Control Room & Sewing Plan Analysis
	(All)	3. Sewing Plan Meeting (PPC,CUT,PE, QCO,MC ,IE, SEW,and QA) provided by PPC	Review and confirm the production sequence based on the Sewing Plan to ensure align alignment with the overall production schedule.		QCO tracking file - Excel form for short term plan - NiSE system for long term plan
	CUT	4. Review sewing plan vs cutting capacify	1. Review and confirm the production sequence based on the Sewing Plan to ensure full align alignment with the overall production schedule. 2. Ensure that the cutting output capacity matches the sewing target output to avoid shortanges or overproduction. 3. Prepare the cutting schedule, ensuring alignment with the sewing plan and clearly defining the start and completion dates for each cutting process.	Cut Scheduling Plan Report	Sewing Plan Analysis -Explain how to use the Cut scheduling plan for short term plan (excel file) -Explain how to use the Cut scheduling plan for long term plan (Sewing plan Analysis system)
	Factrory GSD	5. Create Bullet #1	1. Review and confirm the production sequence based on the Sewing Plan to ensure full align alignment with the overall production schedule. 2. Check the Bullet #1 creation timeline in the NiSE system to ensure it meets the defined schedule. 3. Prepare all required line and style information to ensure readiness for Bullet #2 creation prior to the meeting. 4. Follow the Cut Scheduling Plan to review and verify: --Operation Breakdown (OB) from the GSD Center --Technical Tech Pack from the Sample Room team Ensure that the following elements are aligned with the standard sewing methods and the latest approved sample before creating Bullet #1: --OB (Operation Breakdown) --CTQ operations --VSM workflow --SMV 5. Provide feedback and initiate corrective actions if the sewing methods do not comply with the OB standard.	- Distribute Bullet #1 packaged shall include OB , VSM and updated NBP Video in V5 system - Leadtime : completed 30 days before start sewing. - NBP VDO of all operations	GSD V.5 system - To create and complete OB form of Bullet #1 for both excel and in GSD system - To select PSA and CTQ operations
	PE	6. Received Bullet# 1 from GSD and start preparation of Bullet #2	1. Review and confirm the production sequence based on the Sewing Plan to ensure full align alignment with the overall production schedule. 2. Follow the sewing plan sequence to review bullet #1, OB,SMV,CTQ operation, and NBP Video against the approved Proto sample before creating Bullet #2 3. Verify that all inputs are aligned with the latest approved and meet standard requirements. 4. work together with IE, Sewing, and Tech/QCO teams to determine the optimum (Sewing workflow, Operator work parth, Takt time alignment with production targets. 5. Escalate any deviations in sewing methods, OB,SMV, or CTQ operations for immediate correction before finalizing the line design.	- Provide feedback to ensure that the OB is accurately updated with correct machine types, attachments, and equipment specification in coordination with the GSD factory and Sample Room teams. - Prepare and release updated PSA, SWS, One Point Lesson (OPL), and FMEA record files in alignment with the latest OB to ensure consistency across training and prodction processes.	NDES system for tracking B.1 plan and status to completed it ontime 30 days before start sewing
	QCO	7. Conduct pilot run process (Non-Fixed)	1. Review and confirm the QCO plan sequence, based on the Sewing Plan provided by PPC, is fully aligned with the overall production schedule. 2. Review the PSA, SWS, One Point Lesson (OPL), and FMEA record files in alignment with the latest OB to ensure consistency prior to starting the "Pilot Run and QCO training. 3. Submit a request for fabric and accessories (ACC) to PPC team to ensure the availability of all required patterns, fabric and accessories for the "Pilot Run" process 4. Produce Pilot Run samples in accordance with the Standard Pilot Run Requirement, including defined quantity and conditions. 5. Execute the Pilot Run process within the standard lead time, ensuring timely start and completion. 6. Evaluate Pilot Run results and arrange targeted training for the QCO team, if gaps or issues are identified. 7. Document Pilot Run findings and update the OPL and FMEA to reflect lessons learned and risk mitigation actions. 8. Confirm that all identified issues from the "Pilot Run area address through corrective actions and operation key points	- Issue pilot run result report (Non-fixed) - Provide "Pilot Run sample" results within standard leadtime. - Provide Updated OPL and FMEA according to "Pilot Run Sample" results, incluidng corrective action and oepration key points	NDES system for tracking B.1 plan and status to completed it ontime 30 days before start sewing
	IE	8. Review sewing plan vs sewing capacify and output minutes	1. Review the Sewing Plan to ensure full alignment with the overall production schedule, as agreed with Factory Management team 2. Ensure that the MGR /Output minutes (sewing) and the sewing plan are fully aligned. 3. Review and validate the Sewing Plan (Excel Format) against the NDES system. 4. Provide feedback to the PPC team if any discrepancies and identified.	- Provide feedback to the PPC teamon all identified issues and ensure that the Sewing Plan is accurately updated in the NDES system. - Escalate any mismatches or discrepancies to the PPC team for immediate correction to maintain againment between planning and NDES system	NDES system for tracking B.1 plan and status to completed it ontime 30 days before start sewing
	SEW	9. Review sewing plan vs sewing skill and target output	1. Review the Sewing Plan to ensure full alignment with the overall production schedule, as agreed with Factory Management team 2. Ensure that the MGR /Output minutes (sewing) and the sewing plan are fully aligned. 3. Review and validate the Sewing Plan (Excel Format) against the NDES system. 4. Provide feedback to the PPC team if any discrepancies and identified.	- Provide feedback to the PPC teamon all identified issues and ensure that the Sewing Plan is accurately updated in the NDES system. - Escalate any mismatches or discrepancies to the PPC team for immediate correction to maintain againment between planning and NDES system	NDES system for tracking B.1 plan and status to completed it ontime 30 days before start sewing
	MC	10. Review sewing plan vs machine on hands	1. Review and confirm machine that the machine inventory is aligned with Bullet #1 designed and follows the production sequence based on the Sewing Plan. 2. Use the soft square system to verifyj that the required number of machines is available and ready to support the overall production schedule. 3. Identify machine gaps by comparing required machiens against available inventory and prepare a machine shortage summary. 4. The MC is responsible for informing the Sewing team immediately, if any machines are not ready for operation and initiating corrective actions. 5. If required machines are not available, the MC team shall coordinate with sister factories and send a formal request (email) to arrange machine borrowing. 6. Ensure that all machines are prepared according to the Bullet #1 design 7. Proactively monitor machine availability and take necessary actions, inclduing internal reallocation or external-factory borrowing, to prevent any impact on the production schedule.	- Prepare a summary list of machine and attachments that are not ready or not available. - Maintain a list of machine inventory available from sister factories for potential support. - Initiate immediate corrective action for any shortages, including sister-factory coordination and formal borrowing requests, to endsure production readiness.	Use the Soft Square to verify machine inventory availability and ensure that all required machines are ready in accordance with the Bullet #1 layout and production plan.
	QA	11. Design the Quality Diagram Report	1. Review and confirm the production sequence based on the Sewing Plan to ensure align,emt wotj the pverall production schedule. 2. Inspect "Pilot Run sample" compare with Cutomer Quality Standard and feedback 3. Prepare the Quality Diagram based oncustomer quality standard requirements, inclduing key defect fpoints and CTQ considerations. 4. Compile customer feedback,defect history, "Pilot Run" results, and critical quality issues into the Quality Diagram to support effective QCO training and quality control implementation.	Maintain Quality Diagram including detailed customer quality standard requirements.	
	(All)	12. QCO plan and department scheduling plan meeting	1. Ensure that the MGR /Output minutes (sewing) and weekly sewing plan are aligned with each department's plan. 2. Verify that the sewing plan remains consistent with the previous week with no unauthorized changes or order re-sequencing. 3. Update and communicate the current status, including : -- Actual completion date -- Planned completion date. 4. Monitor and froecast any potential delays against the QCO plan timeline. 5. If any planned completion date is expected to be delayed, an action plan must be defined and implemented to ensure the deadline is met. - Record the latest updated status and any reivsed planned completion dates in the QCO tracking file.	- During a meeting, all teams shall proactively identify risks of delay against the QCO plan and ensure that corrective actions are clearly defined, tracked, and follow up until closure. - The QCO team shall record and maintain the QCO Scheduling Plan (Excel file) with the latest status for each department to ensure accurate tracking and alignment across all functions.	QCO tracking file in Excel form for short term planned.

Shopfloor Management Program Checklist

1. Preparation part

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
25 days before sewing start - Bullet #2	PPC	1. Revise sewing plan	1. Use control room to check whether 7 raw-material items status are ontime or delay from original planned to revise the Sewing plan 2. Revise Sewing plan as the latest updated status of 7 raw-material items 3. Send weekly sewing plan to shopfloor team by email	- Maintain sewing plan with a minimum 2-week frozen planning window to ensure stability and prevent frequent changes - Update the QCO Shceduling Plan report in alignment with the latest approved Sewing Plan. - Submit the weekly Sewing Plan and QCO plan reports to the Shopfloor team to ensure clear communication and execution alignment	- Control Room '- Sewing Plan Analysis
	CUT	2.Review sewing plan vs cutting capacify	1. Prepare and release the daily cutting and ensuring alignment with the sewing plan, 2. Clearly defining the target output, start and completion dates for each cutting processes.	Cut Scheduling Plan Report	Sewing Plan Analysis -Explain how to use the Cut scheduling plan for short term plan (excel file) -Explain how to use the Cut scheduling plan for long term plan (Sewing plan Analysis system)
	PE	3.Create Bullet #2	**1. Bullet #2 Line Layout timeline & Planning** - Check the Bullet #2 creatation timeline in NiSE system to ensure compliance with the defined schedule. - Prepare all required line and style data to endsure readiness for Bullet #2 creation prior to the meeting. **2. Line Layout Design Meeting** - Condcut a cross-functioal meeting with IE, Sewing, Tech/QCO teams to design the sewing line layout. - Start with the **objective** meeting is to develop an optimized sewing line layout and operator loading plan that achieves a **LBR ≥ 95%** **3. Planning & Designj Activities** - PE/IE shall define the **required number of sewing opeartors** according to standard takt time. - PE/IE shall define the initial **machine layout** according to sewing workflow including main and sub process flows - PE/IE shall optimize operator motion methods including **Pick-up and Dispose movements**, to eliminate unnecessary motion and improve productivity. - PE/IE shall confirm the **material handling flow,** including the supply of fabric, and accorssories to each workstation, in coordination with the Technical/QCO teams. - PE shall identify and confirms **Crititcal-to-Quality (CTQ)** operations with the Technical / QCO teams. - PE/IE/SEWING shall jointly define the **define production target** output and expected efficiency. - PE/MC shall identify the required sewing machines, attachments and **special equipment list requirement** are ready or available before start QCO - PE ensure that all design decisions are aligned with the approved OB, SMV, and standard sewing methods before finalizing the layout	- Completed bullet #2 Line layout including machine layout and number of sewing operators at LBR rate ≥ 95% to completed within 25 days lead time before start sew	NDES system for creating and tracking B.2 plan and status to completed Bullet #2
	IE SEW MC	4.Review and Discuss Bullet #2 design meeting with PE	Work proactively with the PE team during the Bullet #2 line layout design meeting to support the deveopment of an optimized line layout and operator allocation plan.		
24 days (4 weeks) before sewing start - Checking Materials, Machines, and Equipment	PPC	5. Revise sewing plan if fabric, ACC, or PPS are not ready.	1. Use control room to check whether 7 raw-material items status are ontime or delay from original planned to revise the Sewing plan 2. Revise Sewing plan as the latest updated status of 7 raw-material items. 3. Send weekly sewing plan to shopfloor team by email	- Maintain sewing plan at least 2 week freezing plan file & QCO scheduling plan reports. - Submit weekly sewing plan report	- Control Room '- Sewing Plan Analysis
	CUT	6.Follow the weekly cutting plan and verify production capacity for the spreading and cutting processes. And confirm parameter capacity	1. Follow the weekly cutting and ensuring alignment with the sewing plan, 2. Clearly defining and communicate the target output, as well as the start and completion dates for each cutting process/parameter. 3. Proactively monitor for any risk of delay against the sewing plan target output and notify the sewing tesam promtly to joinly resolve any issues.	Cut Scheduling Plan Report	Sewing Plan Analysis -Explain how to use the Cut scheduling plan for short term plan (excel file) -Explain how to use the Cut scheduling plan for long term plan (Sewing plan Analysis system)
	PE	7.Issue Bullet #2 Line layout including machine layout and number of sewing operators at LBR rate ≥ 95%	Ensure that Bullet #2 layout design including line layout, operator allocation and machine and attachment requirements, as input for the next stage (Bullet #3)	- Bullet #2 Line layout including machine layout and number of sewing operators at LBR rate ≥ 95% to completed within 25 days lead time before start sew	
	MC	8.Verify the machine and equipment plan against actual availablity.	1. Review and confirm machine that the machine inventory is aligned with Bullet #2 designed and follows the production sequence based on the Sewing Plan. 2. Use the soft square system to verifyj that the required number of machines is available and ready to support the overall production schedule. 3. Identify machine gaps by comparing required machiens against available inventory and prepare a machine shortage summary. 4. The MC is responsible for informing the Sewing team immediately, if any machines are not ready for operation and initiating corrective actions. 5. If required machines are not available, the MC team shall coordinate with sister factories and send a formal request (email) to arrange machine borrowing. 6. Ensure that all machines are prepared according to Bullet#2 design 7. Proactively monitor machine availability and take necessary actions to prevent any disruption to the production schedule. 8. Follow up machine borrowing items identified from Bullet #1 and provide regular status udpates to the Shopfloor team to avoid any impact on production.	- Prepare a summary list of machine and attachments that are not ready or not available. - Maintain a list of machine inventory available from sister factories for potential support. - Initiate immediate corrective action for any shortages, including sister-factory coordination and formal borrowing requests, to endsure production readiness.	Use the Soft Square to verify machine inventory availability and ensure that all required machines are ready in accordance with the Bullet #1 layout and production plan.
	QA	9. Prepare the QA Scheduling plan	1. Use the latest updated Sewing Plan to prepare the Quality Inspection Schedule Plan 2. Update and communicate the Quality Inspection Schedule Plan to the QA team to ensure alignment and execution readiness	QA : QA Inspection Scheduling Plan Report	
10-16 days (2-3 weeks) before sewing start - Bullet #3	PPC	1. Update fabric, ACC, Pattern status are ready or not.If not PPC has to revise plan.	1. Use the control room system to monitor whether 7 key raw-material items are ontime or delayed compared to the original plan. 2. Revise the Sewing Plan based on the latest updated status of the 7 raw material items. 3. Send the weekly sewing plan to the shopfloor team by email to ensure alignment and execution readiness. 4. Organize the **Pre-Production Meeting 1** (PPM #1) to update and align on the status of Fabric, ACC, Pattern , CTQ requeirements and customer comments 5. Request ACC in oracle	- Maintain sewing plan with a minimum 2-week frozen planning window to ensure stability and prevent frequent changes - Update the QCO Shceduling Plan report in alignment with the latest approved Sewing Plan. - Submit the weekly Sewing Plan and QCO plan reports to the Shopfloor team to ensure clear communication and execution alignment - Print PR and submit it to warehouse for issue ACC to SEWing team	- Control Room '- Sewing Plan Analysis - Use oragon R12 to issue PR of ACC to warehouse
	CUT	2.Follow the weekly cutting plan	1. Use the latest updated Sewing Plan and the Pre-Production Meeting (PPM #1) / Hand Over meeting latest updated status to prepare the Daily Cutting Plan. 2. Preparing fabric, marker and cut plan and fabric inspection report at least 12 days before start sew to cut the fabric 3. Use Oragon "R-12" to issue fabric follow the consumption 4. Distribute finished cutting output (SM2) and fabric for machine testing and set up to mechanic team. --counting cut pieces before contian in the plastic box		Use the oragon "R-12" to issue fabric
	(All)	3.Review data from the Pre-Production Meeting/Hand Over Meeting	1. Confirm the production sequence based on the Sewing Plan and QCO plan during the planning meeting to ensure fully algined 4M (Man,Machine, Material, Method) during the QCO planning meeting to ensure readiness with the overall production schedule. 2. Proactively action for any risk of delay 4M against the sewing plan and QCO plan target date 3. Notify to SEW and PPC team for the action and estimate complete date to resolve issues or revise plan	- Updated QCO planning status recorded by individual functions in to QCO Record file.	QCO tracking file - Excel form for short term plan
	PE	4.Lead Pre-Production Meeting (PPM #1) / Hand Over Meeting to share Bullet #2 Line layout including updated the OPL, FMEA packages, machine layout and number of sewing operators at LBR rate ≥ 95% ,	Review data from the Pre-Production Meeting (Hand Over Meeting) , CTQ and Customer comments to: - IE : Final Line balance bullet #3 is ≥ 95% & Time Study Validation (updated AMV) - Sew : Define the machine request list , Operator Name List , Set operator Training Target - QCO : Define the QCO training and target plan - MC : Get Machine ready according to machine request list - QA : Update version of quality diagram - CSA : Define the main and multi skill training plan	- Confirm that all teams acknowledge their responsibilities and are ready for execution based on the agreed plan - Ensure that the PPM #1 / Handover Meeting records are fully documented, and signatures are obtained from all cross-functional participants to confirm alignment and agreement QCO times.	
	IE	5. Create Bullet #3	- Review data from the Pre-Production Meeting (Hand Over Meeting) , CTQ and Customer comments to: **Final Line Balancing & Validation** - Confirm the operation list, machine layout, and operator loading plan together with the sewing team to assign appropriately skilled oeprators to each operations. - Verify and confirm takt time, planned efficiency and target output - Update the assigned operator name list in Bullet #3 (NiSE system) - Ensuring that the Line Balance Rate (LBR) is ≥ 95% **Time Study & Validation** - Verify Human Time (HT) using the NiSE system to measure the working time duration from the start to the end of the work cycle based on key work element breakdown in GSD V.5 - Calculate the Average Minute Value (AMV) based on the measured redsults and record the final AMV in the NiSE system. - Verify the key work elements, operator allocation, and expected output to ensure alignment with the target takt time (TT) and production capacity requirements.	- Release bullet#3 with line layout achieved ≥ 95% LBR with operator name list - Lead time to create Bullet # 3 for one style within 1 day completion. - Time Study and updated AMV in each operator.	NiSE system - demonstrate how to apply NiSE system to create Bullet #3 - Upload operator name list - Check AMV time - GSD V.5

Shopfloor Management Program Checklist

1. Preparation part

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
10-16 days (2-3 weeks) before sewing start - Bullet #3 (continue)	SEW	6. Prepare Operator name list, Machine Request List and Set Training Target	1. Review data from the Pre-Production Meeting (Hand Over Meeting) , CTQ and Customer comments to: 2. Assign operator according to operation SMV, operator skills (main skill) , Upstrem and Down stream capability (multi skills), AMV and absentee rate **Preparation & Material Coordination :** prepare and maintain the following list --Operator name list to IE team --Machine request list to MC team --Training target list to QCO and CSA team (identify operator requirement for CTQ training (critical operations) , Multi-Skill training to support line flexibility) 3. Ensure that accessories (ACC) are realsed to the MC team only after receiving inspection approval from the QA team, to support machine setup.	- Operator Name list - Machine Request list - Set Training Target - send ACC after get the inspection results from QA team to MC team for Machine set up	- Use NiSE system to demonstrate how to provide the Operator Name List , Machine Request List and Set Training Target
	MC	7.Get machine set up	1. Review and confirm machine that the machine inventory is aligned with machine request list and follows the production sequence based on the Sewing Plan. 2. Use the soft square system to verify that the required number of machines is available and ready to support the overall production schedule. 3. Identify machine gaps by comparing required machiens against available inventory and prepare a machine shortage summary. 4. The MC is responsible for informing the Sewing team immediately, if any machines are not ready for operation and initiating corrective actions. 5. If required machines are not available, the MC team shall coordinate with sister factories and send a formal request (email) to arrange machine borrowing. 6. Ensure that all machines and attachments are prepared according to machine request list. 7. Proactively monitor machine availability and take necessary actions to prevent any disruption to the production schedule. 8. Follow up machine borrowing items identified from Bullet #1 and provide regular status udpates to the Shopfloor team to avoid any impact on production. 9. Provide an update on machine set up status,discuss any potential issues, and work collaboratively with SEW team	- Update a summary list of machine and attachments that are not ready or not available. - Maintain a list of machine inventory available from sister factories for potential support. - Initiate immediate corrective action for any shortages, including -- update the coordinate with sister -factories status --- send a formal email borrowing requests - Ensure that all required machines and attachments are available and ready in accordance with the machine request list, required readiness date and algin with the quality standard requirement.	machine request list from NiSE system. Soft square to check machine inventory
	QA	8. Update version of Quality Diagram	1. Review data from the Pre-Production Meeting (Hand Over Meeting) , CTQ and Customer comments information to: **Quality Preparation and Verification** 2. Use the latest updated Sewing Plan and QCO Plan to prepare the updated version of Quality Diagram 3. Compile the following information into the Quality Diagram to support effective QCO training and quality control implementation: (customer feedback, Defect history, Pilot run results, Critical quality issues) 4. Inspect ACC recieved from the SEWing team to ensure that all accessories are completed and meet the quality standard before production start	- Maintain Quality Diagram including detailed customer quality standard requirements. - Submit ACC inspection results to SEW	
	CSA	9.Create operator multi skilled training plan	**1.Review data from following sources** to support training planning : the Pre-Production Meeting (Hand Over Meeting) ,Bullet #3, Sewing Plan, Training target , GSD VDO, CTQ training methods and Customer comments to : **2.Training Analysis and Planning** - Analyze the operator skills in NiSE system, focusing on both main and multi-skilled capabilities, and identify opertors with the skill levels below 75% to develop the operatpr training plan. - Identify the list of employees who require training based on Bullet #3 and Training Target - Summarize and develop the training plan for CSA trainer, Jumpers and Sewing line operators. - Define the training priority, operation grade leadtime, ensuring that CSA trainer and Jumpers are trained first, followed by sewing operators. **3.Training Review and Preparation** - Review and align the CSA multi-skill training plan with CSA manager , IE and SEW teams - Prepare all required training resources before training execution, including sewing equipment, sewing machines, training areas and sewing methods and key point techniques before training. - Ensure that all training plans are aligned with production requirements and timeline readiness	1. Define the multi-skilled training plan aligned with bullet#3 (line layout achieved ≥ 95% LBR) based on the -- actual operator loading in each operation, --the sewing target plan. --CSA trainer, Jumper and Operator skills record in NiSE system 2. Confirm that all training resources and conditions are fully prepared prior to training execution. 3. Training Plan is documented and plan aligned with production timeline	Review CSA trainer, Jumper,Operaskills and Bullet #3 in NiSE system
	QCO	10.QCO Lead QCO Planning Meeting (QCO,IE, SEW,MC and QA) preparation for availability 4M (Man, Machine,Method, and Materials)	1. Confirm the production sequence based on the Sewing Plan and QCO plan during the planning meeting to ensure fully algined 4M (Man,Machine, Material, Method) during the QCO planning meeting to ensure readiness with the overall production schedule. 2. Proactively action for any risk of delay 4M against the sewing plan and QCO plan target date 3. Notify to SEW and PPC team for the action and estimate complete date to resolve issues or revise plan	- Updated QCO planning status recorded by individual functions in to QCO Record file.	QCO tracking file - Excel form for short term plan
1-8 days (1 weeks) before sewing start - Get 4M ready	CUT	1.Finished Cutting Output (SM3)	1. Use the latest the weekly cutting plan to prepare the Daily Cutting Plan. 2. Preparing fabric, marker and cut plan and fabric inspection report before cut the fabric 3. Use Oragon "R-12" to issue fabric follow the consumption 4. Distribute finished cutting output (SM2 & SM3)matching ---counting cut pieces of SM2 & SM3 to contain in plastic box , ensuring the cutpices quantity is aligned with the sticker ticket on plastic box 5. Submit all SM3 output to QA team for inspection.	- Ensure that the SM3 Cutting Output is completed within the standard leadtime of 8 days. - Verify that the output quantities of SM2 and SM3 are accurate and aligned with the sticker ticket quantities on plastic boxes - Ensure that all outputs of SM2 & SM3 are matched, inspected and approved by the QA team before submission to the Sewing team.	Use the Soft Square "R-12" to issue fabric
	MC	2. Machine Set up ready according to Machine request list and get machine preparation full list.	- Ensure that all machines and attachments are prepared and ready in accordancje with the machine request list. - Set up machines with the required attachments and configurations according to customer standard requeirment - Once machine setup is completed, inform QCO team to perform fabric testing to verify machine setup quality. - Obtain QCO approval for machine setup quality before production use. - Prepare and display a visual identification card or flag on each machine, and attach the approved mock-up cut pieces to indicate that the machine is ready for QCO timing and production.	- Ensure that no machine is released for production unless it has been tested, verified, and approved by QCO - Maintain clear visual identification to distinguish ready vs not-ready machines on the shopfloor - Ensure that all required machine and attachmentsare avialable and ready at least 8 days before the sewing start lead time.f - Record the machine setup completion date and QCO approval date in the Machine Request list form	machine request list from NiSE system. Soft square to check machine inventory
	QCO	3.Machine setup testing , One Piece sewing Trail (NBP method) to verify the sewing method, machine setup is ready for use , identify risks and ensure readiness of QCO trainer before training Sewing operator and production start.	**1.Preparation** - Review the machine request list and confirm all required machines and attachments are recieve confirmation from the MC team that machine setup is completed and ready for verification. - NBP reference VDO / Method , Quality diagram / CTQ points - Approved fabric testing, one piece and ACC from 1st box output **2.Machine setup testing (Fabric Test)** - Conduct fabric testing on each machine to verify stitich quality, Thread tension, Machine condition, Attachment performance - Compare results against customer quality standard and OB requirement - Identify any abnormality (such as skip stitch, puckering, misalignment) - Provide immediate feedback to MC team for adjustment **3.One-Piece Sewing Trial (NBP method)** - Perform one-piece sewing trial following NBP standard method to verify correct sewing sequence, motion feasibility, handling of materials, machine suitability - Check alignment with OB & NBP standard, CTQ requirements **4. Quality verification:** Send finished one piece garment to QA team for inspect sewn piece against CTQ requirement , customer quality standard (size spec and workmanship) **5. Risk identification & Evaluation** - Recieved QA team feedback of one-piece's comments - identify potential rishs such as: difficult to handling , high defect potential , inconsistent method execution , Machine or attachment issues - Summary record findings in QCO / OPL / FMEA record files (if required	1. No machine approved with testing 2. No method deviation accepted 3. Risks identified before production, not after 4. Feedback given immendiately and clearly 5. Record any deviation into QCO , OPL and FMEA record files.	GSD V.5 system - To check Oband NBP VDO
	SEW	4.Making one pieces sample for test style , confirm list of assigned operator to assigned operation	**1.Preparation (8 days before start sew)** - Confirm machine setup is completed and approved by QCO - Ensure all required materials (fabric, ACC) are available and QA-approved - Review NBP standard, OB, and CTQ requirements before starting. **2. Conduct One-Piece Sewing Trial** - Sew one complete piece following the NBP standard method. - Follow the defined operation sequence and key work elements strictly. 3.**Quality verification:** Send finished one piece garment to QA team for inspect sewn piece against CTQ requirement , customer quality standard (size spec and workmanship) **4. Risk identification & Evaluation :** - Recieved QA team feedback of one-piece's comments - Cooperate with QCO team to check that the sewing result meets Customer quality standards, CTQ requirement, OB method compliance - Confirm that machine settings and attachments are functioning correctly. **5.Identify Risks :** idnetify any issues such as sewing defects, Machin instability, Method difficulty or ineffeciency, Operator handling challenges.	1.One-piece trial conducted and completed before training / production start 2. Method compliance (NBP/OB) 100% followed 3. Quality result meets CTQ & customer standard 4. Risk identification issues clearly recorded 5. Corrective action completed before approval 6. Readiness confirmation approved by QCO	

Shopfloor Management Program Checklist

1. Preparation part

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
1-8 days (1 weeks) before sewing start - Get 4M ready (continue)	QA	5. Check and approve one-piece sample quality from QCO and Sewing teams	**1.Receive Sample** - Rekceive one-piece sample from QCO/Sewing **2. Verify sample inspection** (style,size and workmanship) **3. CTQ verification** - Check all CTQ points and confirm no CTQ deviation - Highlight any risk areas **4. Compare with approved sample** at least Proto and PP sample , Teckpack and SO - Ensure consistency - Decision making , approve , reject or rework if any deviation **5. Record and feedback in QA report** - Feedback clearly explain issue to Sewing and QCO teams to provide corrective action. - Record result (Pass/Fail) , sign approve	1.Inspection Accuracy - detect defects correctly 2.CTQ Awareness - focus on critical points 3.Method Compliance - Follow OB & NBP 4.Decision Quality - correct approve or reject 5.Feedback Effectiveness - clear and actionable 6.Documentation - Proper record & traceability	
	QCO	6. Arrange Pre-Production Meeting (PPM #2)	**1. Preparation before PPM # 2** - QCO team must prepare: review and consolidate all key inputs (Sewing plan & QCO plan, One-peice trial sample results, CTQ requirements and updated customer comments / Risk points) - Prepare Quality Diagram (latest version): including key defect risks , CTQ key points, Prevention methods - Ensure all training readiness: QCO training plan completed, OPL / SWS updated - Confirm machine readiness status: all machines tested and approval, Fabric testing completed, Visual identification (ready / not ready) **2. Arrange the meeting (Execution Setup)** - schedule PPM#2 meeting minimum 8 days before production start , invite required participants: QCO, IE, SEWing, MC, QA, PPC (if required) - Prepare and share meeting agenda in advanced. **3. Conduct PPM #2 (During Meeting)** - QCO must lead the meeting to: Confirm 4M readiness (Operator, Machine,Fabric &ACC,Method) , Share One piece trial sample's comments from QA team, Align on quality diagram, CTQ control points, key points of defect risks and prevention actions **4. After Meeting** - Update PPM#2 meeting minutes - Optain signatures from all participants (commitment) - Track all action items until closure before production start - Update QCO tracking file / schedule plan.	1.Follow agenda leadtime to arrange PPM#2 at least 8 days before production start 2.No issue left without action 3.Strict gatekeeper - no readiness = no production 4.Explain CTQ and risks simply 5. Record all prevention actions in QCO file and obtain signatures from all participants	
	CSA	7.Arrange assigned Operator for multi-skilled training	**1. Arrange operators for training** - Coordinate with sewing / line leader - Assigned operators to training sessions according to the defined planning - Ensure no impact to production (balance manpower) **2. Training Process** - All materials ready (machines, materials, training area, standard methods) - Training starts ontime (no waiting conflict with production) - Uses standard method to training operator and aligned with QCO training methods **3. Execute & Monitor training** - Conduct training with 4 steps of teaching and feedback - Observe operator performance - Operator practice real work - Immediate feedback is given **4. Verify Skill Competency** - Operator's performance achieved with quality and method standard requirement - Assess operator following "Time Study" standard methods (Cycle time at least 3-5 times) - Record operator's performance into Operation Training form - Operator meets minimum efficiency 75% standard before release and within operation grade leadtime. - Re-train if performance not stable. - Track improvement	1. Operator attend training as planned 2. Operator selection based on NiSE system data 3. Communication is clear with line leader to arrange operator training as defined training timeline. 4. Training methods are aligned with 4 steps of teaching and feedback and QCO training methods 5. Verify method follow "Time Study" Standard process and methods 6. All training measured and recorded in Operation Training Assessment Form and NiSE system correctly. 7. The Training lead time are following operation grade and minimum Efficiancy ≥ 75% before release.	Review CSA trainer, Jumper,Operaskills and Bullet #3 in NiSE system
	ALL	8.Final update summary CTQ points , Customer Comments after PPM #2 Meeting	To ensure all CTQ points and customer requirements are clearly translated into practical, usable, and enforceable shopfloor standards before production start. **1.** Consolidate & Validate information - collect and review all updated input "CTQ points, Cutomer Comments and One-Point Trial sample results from PPM #2 in Meeting Minutes Report **2.** Update Quality Diagram , OPL and FMEA standards - all documents must tell the same story (no contradiction) **3.** QCO Prepare CTQ key points for training	1. Clarify - CTQ clearly defined and easy to understand 2. Teams clearly understand expectations 3. Implementation CTQ appliejd in real operation 4. PE/QCO/IE/SEW/MC/QA/CSA follow-up issues tracked and improved.	

Shopfloor Management Program Checklist

2. Change over day

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
1-5 days before sewing start	MC	9. Machine Set up ready according to Machine request list and get machine preparation full list.	**1. Continue** Set up machines with the required attachments and configurations according to customer standard requeirment **2.** Ensure that all machines and attachments are prepared and ready in accordancje with the machine request list. **3.** Once machine setup is completed, inform QCO team to perform fabric testing to verify machine setup quality. **4.** Obtain QCO approval for machine setup quality before production use. **5.** Prepare and display a visual identification card or flag on each machine, and attach the approved mock-up cut pieces to indicate that the machine is ready for QCO timing and production.	- Ensure that no machine is released for production unless it has been tested, verified, and approved by QCO - Maintain clear visual identification to distinguish ready vs not-ready machines on the shopfloor - Ensure that all required machine and attachmentsare avialable and ready at least 8 days before the sewing start lead time.f - Record the machine setup completion date and QCO approval date in the Machine Request list form	machine request list from NiSE system. Soft square to check machine inventory
	QCO	10. Test the machine using actual fabric and approve the quality of work 11. Arrange mock up / OPL and key point hanging on machines	**1. Continue** to conduct machine testing, Correction & Re-Verification Quality Approval - Coordinate with MC team (machine adjustment) , IE/SEWing team (method improvement) - Re-test machine and repair one-piece trial until all issues are resolved - Ensure corrective action are taken to method adjustment, machine re-setting, update NBP method - Follow up Center & Factory GSD approval : ensure new method is fully compliant with NBP, Quality meet CTQ standard, No critical risks identified **2. Visual control & Record :** attache approved fabric testing/mock up piece on machine with "Approved" visual tag, Ddisplay OPL & key point instructions. - Record result in QCO record file , OPL , FMEA (if risk is found)	1.Visual materials are available on machines and clearly displayed, accurate, key points lighlighted , and effectly used by operators. 2. Operator can refer to Visual materials during work.	
	QCO	12.Train operator follow NBP and approve after operator meet target	**1.Training Preparation** - Review data from following sources to support training planning : Sewing Plan, Training target , GSD-NBP VDO, CTQ training methods OPL, Customer comments - Prepare sample, mock up, machine and standard tools, fabric cut pieces and materials. - Defined training target accordance with SEwing -Training target - Ensure that all training plans are aligned with production requirements and timeline readiness **2. Arrange operators for training** - Coordinate with sewing / line leader - Assigned operators to training sessions according to the defined planning - Ensure no impact to production (balance manpower) **3. Training Process** - All materials ready (machines, materials, training area, standard methods) - Conduct training with 4 steps of teaching and feedback - Uses NBP standard method to training operator and highlight key points, CTQ points and common mistakes. **4. Operator Practice** - Observe operator performance (work method, cycle time, quality output) - Operator practice real work - Immediate feedback is given **5. Verify Skill Competency** - Operator's performance achieved with quality and NBPmethod standard requirement - Assess operator following "Time Study" standard methods (cycle time at least 3-5 times) - Record operator's performance into Operation Training form and NiSE skill system - Operator meets minimum efficiency 60% standard and within training leadtime before release. - Re-train if performance not stable. - Track improvement	1.Preparation : ready standard, machine & tools, Training target , GSD-NBP VDO, CTQ training methods OPL, Customer comments 2. Operator attend training as planned 3. Operator selection based on assigned operator for CTQ operations 4. Communication is clear with line leader to arrange operator training as defined training timeline. 5. Training methods are aligned with 4 steps of teaching and feedback and QCO training methods 6. Verify method follow "Time Study" Standard process and methods (cycle time at least 3-5 times) 6. All training measured and recorded in Operation Training Assessment Form. 7. The Training lead time are following training leadtime and minimum Efficiency ≥ 60% before release.	
1-5 days before sewing start (continue)	CSA	13. Approve multi-skill operator training results and record time in NiSE system	CSA team shall evaluate, approve, and record multi-skill operator training results in the NiSE system to ensure operator competency is verified and traceable.	1. Data is accurate and complete 2. Updated immediately after evaluation 3. Traceable and consistent with training plan	NiSE system - to record operator performance
	IE	14. Confirm line balanced & improvement by NiSE system	**1.** Velidate Line Balance of Bullet #3 in NiSE system after trained operators to compare SMV vs AMV , check LBR ≥95% **2.** Verify Actual (HT/AMV) vs Planned Takt Time **3.** Identify gaps between plan vs reality / Identify bottlenecks (Operations exceeding takt time) **4.** Optimize Line balance - Re-allocate operators , adjust operation split / combine , improve work sequence , reduce motion waste. **5.** Re-check cycle time, Update and record in NiSE system 6. confirm LBR ≥95%	1. HT/AMV in Nise data is complete and update and correctly recorded (no assumption / incorrect data) 2. Identifies bottlenecks and detects imbalance correctly 3. Adjust operator allocation and improve workflow using NiSE system correctly 4. Proactively optimizes line readiness LBR ≥ 95%	NiSE system - to record operator performance
	QA	15. Sign approve mock up & check quality training output from QCO and CSA teams, aligned quality standard with QA team	To ensure that all training outputs and mock-up samples meet th defined quality standards before production start and are consistentluy applied across teams. **1.** Verify that mock-up samples comply with OB, Customer Quality Standards, CTQ requirements **2.** Reject if not all requirements are met, and provide clear feedback if any non-compliance is found **3.** Verify trained operator from QCO and CSA training. All output can follow NBP/OB standard, meet quality requirement, **4.**Compare actual output vs approved mock-up / Quality Diagram / CTQ key points.	1. QA approve mock up and trained operator when 100% meeting standard 2. QA verify training output based on real operator's performance 3. QA provide clear, actionable feedback 4. QA no approval without compliance.	
1 day before sewing start	ALL	16. Final update summary CTQ points, customer comments and QCO status meeting	Ensure that all critical quality information is aligned, updated, and understood before production start to prevent defects and miscommunication. **1.** Consolidate latest information **2.** Ensure all information is aligned across: OB, OPL , SWS, Quality Diagram , no conflicting standards **3.** Comminucate understanding & readiness **4.** Record and Maintain Final version	1. All areas update together in the meeting 2. Not separate - one integrated view 3. Readiness Confirmation -- operator ready -- Machine ready -- Material ready -- Quality ready 4. No hidden issues, CTQ clearly highlighted 5. All team understand	
	QCO	17. Trained operator follow NBP and approve after operator meet target 18. Update training status, sewing support tools readiness (Inline) , man pwer for QCO day is ready.	**1.** Confirm operator training completed based on NBP standard **2.** Approve operators only after meeting target performance **3.** Update: Training status , Inline tools readiness, Manpower allocation for QCO day		
	IE	19. Summary the operator workload chart and final layout NBP list	**1.** Update: Line balance achieved **2.** Workflow matches OB / GSD		
	SEW	20. Update status cut piece & ACC, plan QCO timing , and balance output of current order	Confirm: Material availability , QCO timing plan and WIP balance condition		
	QA	21. Update readiness of quality diagram, cut panel quality, manpower for QCO day	Ensure: Quality checkpoints clearly defined , Operators & QCO understand risks		
	CSA	22. Update main and multi-skilled training status plan & readiness	Confirm operator readiness for production		
2-4 hours before Start	SEW	1. Distribute ACC to respective workstation 2.lead operator to finish rework of all defects before complete last cut piece output of existing SO#	**1.**Sewing works with the loading operator to distribute cut bundingl and ACC to each workstation according to the sewing plan. **2.** Ensure all cut panel and cut pieces are completed as sticker number on plastic boxes **3.** Ensure all rework cut pieces of previouse SO# are completed and defect-free before line start. **4.** Confirm all workstations recieve correct quantity and correct items	1. No missing ACC / Cut panel & Cut pieces at correct workstation 2. No rework pending before start 3. Operators can start immeditately after last output of previouse SO is finised wthout waiting.	NiSE Dashboard / hourly output
QCO time	QCO	3.Test Machine (Inline setup), teach opeartors follow NBP compliance.	**1.** Set up and test machines base on line layout **2.** Teach operators to follow NBP sequence and CTQ checkpoints **3.** Verify 1st bundling quality meets standard with QC Endline	1. 1st bundling passes quality without major defect 2. No confusion in operator movement 3. Machine, Materials, people fully synchronize (4M aligned)	NiSE Dashboard / hourly output , NiSE system Opeartor Assessment Record Endline Record Machine request list Bullet # 3 line layout
	IE	4.Count time study, guide layout, improve motion, make sure NBP compliance	**1.** Re-check actual line layout is aligned with Bullet #3 designed. **2.** Count time study **3.** Identify imbalance and adjust operator allocation , work sequence, and motion method		
	SEW	5. Clear wip, guide machine movement operator to assiged station, suppport technic and MC teams	**1.**Clear all WIP before changeover. **2.** Assign operas based on Bullet #3 layout **3.** Ensure operator movement follows defined workflow		
	MC	6.Move machine in, setup machine linline following request & sequence flow	**1.** Setup machines according to Bullet #3 layout **2.** Ensure machines ready and aligned with process sequence		
	QA	7.QC inline inspect and approve every operation, align quality standard with endline	**1.** Use Quality Diagram to inspecg inline quality **2.** Approve only if aligned with CTQ, Customer requirement and Endline standard.		
	CSA	8.Train in line operator	**1.** Train inlined operators using Bullet #3, Operator training planned, NBP-VDO. Operator Assessment report **2.** Focus on improving operator skill and method compliance to achieved ≥ 75% for main and multi-skilled opeations		
First 2 hours After Changeover	IE	9.Summary QCO changeover time	**1.** Summary QCO changeover time **2.** Analyze root cause of delay (if any)	1.Issues idnetified within first 2 hours 2. Root cause clearly defined (not guessing) 3. Action plan assigned with owner process 4. Record Action plan, owner process and committed timeline in First output 20 pcs meeting	
	QA	10.Summary Inline QA inspection result of first 20 pcs (first bundling) result report 11. Lead a First output 20 pieces meeting	**1.** Inspect first 20 pcs (1st bundling) **2.** Share inspection result with all items in First 20 output meeting		
	ALL	12. Attend after changed meeting for discussion to identify root causes and action plan	**1.** Attend reivew meeting **2.** Identify root causes, immediat corrective actions **3.** Align on improvement actions	1. ระบุปัญหาที่พบใต้ภายใน 2 ชั่วโมงแรก 2. ระบุสาเหตุที่แท้จริงของปัญหาให้ชัดเจน (ห้ามใช้การคาดเดา) 3. กำหนดแผนการปฏิบัติงาน (Action Plan) พร้อมระบุผู้รับผิดชอบในแต่ละขั้นตอน 4. บันทึกแผนการปฏิบัติงาน, ผู้รับผิดชอบ และระยะเวลาที่สัญญาว่าจะเสร็จ (Timeline) ลงในรายงานการประชุมงาน 20 ตัวแรก 5. ดำเนินการแก้ไขให้เสร็จสิ้นตามระยะเวลาที่ได้ตกลงไว้ในการประชุมงาน 20 ตัวแรก	

Shopfloor Management Program Checklist

3. First 3 days

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
First Day After Changed - Root Cause & Solution Control	ALL	1. Perform hourly moitoring and problem solving based on action production data	Identify issues immediately and take action within 1 hour (no delay)		
	QCO	2. Finding root cuases of defected qualities / set up sewing methods 3. Re-Training Sewing/ Fixing methods 4. Correct method and trained skill (Aligned with NBP)	**Method control & Retraining** **1.** Identify root causes of defects from Inline and Endline QC **2.** Perform immediate retraining using NBP method and CTQ checkpoints **3.** Ensure operators follow correct method and understand defect causes	1. Same defect does NOT repeat after retraining 2. Operator method aligned with NBP 3. CTQ appied correctly at workstation	
	SEW	5.Check hourly sewing output performance & Flow control	**Output & Flow Control** **1.** Scan finished googs to carton - update hourly output **2.** Monitor "output vs hourly target" , defect quantify **3.** Identify bottleneck operation within 1 hour **4.** Take imeediate action - Re-allocate operator , Adjust workload, Re-work rejected pieces **5.** Trigger Andon for machine breakdown **6.** Ensure operators perform hourly machine cleaning and floor cleaning **7.** Ensure operator change "needle sew" follow standard requirement	1. Arrange hourly monitor issue - problem detected within 1 hours and output gap corrected within same hour 2. Bottleneck identified early and correctly 3. Problem does NOT repeat d	NiSE system to record hourly output Use M-Track to count AMV
	MC	6.Machine Downtime	**Machine Downtime Control** **1.** Response immediately to Andon signal **2.** Repair machine within target time **3.** Record - breakdown cause , Repair time , Machine downtime	1. Downtime minimized 2. Repair time tracked and visible 3. No repeated machine issue	Andon system
	QA	7.Inline & Endline Quality control	**Quality Control & Detection** **1. Endline QC** perform 100% inspection **2. Inline QC** conduct Oil analysis , CTQ inspection every 2 hours **3. Endline QC** identify and report "Top 3 defects" , Quality Trend	1. Defects detected early (not late into 2nd day) 2. CTQ controlled at source 3. Clear defect pattern identified	QC report
Second Day After Changed - Improvement Action	ALL	8. Attend Daily Forecast Meeting	1. All teams attend "Daily Forecast Meeting with updated real data 2. Each function reports actual status + problem + action plan + support needed 3. All actions must be - assigned owner , defined deadline, followed until closure.	1.Report individual status clearly (Output , Quality , Machine , Training) 2.Identify Gap vs Target , Root cause, Required support 3. Commit to Action plan and Completion timeline.	
	QCO	9. Confirm Method & Skill Improvement	**1.** Update - sewing method correction status , Operator retraining progress **2.** Confirm replacement opertors meet required skill	1. No repeated defect from same method 2. Operators follow correct NBP method	
	IE	10. Capacity & Line Optimization	**1.** Update sytem with line balance (max capacity) and bottleneck operation **2.** Identify skill gaps < 75% , capacity constraints **3.** Propose - Re-line balancing, Workload adjustment	1. Bottleneck clearly identified 2. Line capacity improving (not stagnant)	NiSE system
	SEW	11. Execution & Resource Control	**1.** Report - Actual output vs target , Operator attendance , Support needs **2.** Adjust - Jumper allocation , Operator assignment	1. No idel operator 2. No hidden shortage 3. Output improving daily	NiSE system
	MC	12. Machine Stability Control	**1.** Report - Andon performance, Machine downtime, Oil analysis action **2.** Update - repair machine status and replacement machine status	1. Machine issues reduced day by day 2. No repeated breakdown	Andon system
	QA	13. Quality Control & Improvement	**1.** Report -Top defects , Quality trend **2.** Confirm - Standard quality updated and applied	1. Top defects reduced 2. No new defect pattern	QC report
	CSA	14. Skill Development	**1.** Report - Multi-skill training status , Jumper and Opeartor readiness **2.** Ensure - Critical operators trained	1. Skill gap decreasing 2. Flexibility improving	NiSE skill report
	PPC	15. Planning Alignment - revise Sewing Plan	Revise Sewing Plan based on llatest condition	1.Plan reflects reality 2. No mismatch between plan vs actual	Control Room and Sewing Plan Analysis
	CUT	16. Planning Alignment - revise weekly Cut Scheduling Plan	Update WIP SM3		Sewing Plan Analysis
Third Day After Changed - Improvement	ALL	17. All action must be - followed , completed , verified in next day Forecast meeting (Day 2)	1. Report action status , Completion process 2. Sewing - Lead to follow up until action completed , report 3 day peformance results	1. No open action without follow- up 2. Performance improved vs Day 1	

4. After 3 days

	PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
After First 3 days (Line Balancing)	ALL	1. All teams continuously monitor performance vs target	1. Use real data (NiSE / QA / Andon) to adjust line dynamically 2. Focus on Increasing output , Reducing bottleneck , Improving operator skill		
	IE	2. IE - Dynamic Line Optimization (Key Driver)	1. Analyze - Latest LBR , Bottleneck operation, Capacity gap 2, Update - New line balance , Max capacity 3. Guide adjustment - Operation redistribution , Work sequence , Workload balance	1. LBR continusly improve (≥ 95%) 2. Bottleneck reduced or removed 3. Output increasing daily	
	SEW	3. SEW - Execution & Adjustment	1.Follow updated LBR plan 2. Guide - Operator movement , Operation change 3. Coordinate with - MC (machine move) , CSA (skill training support)	1. Smooth transition after re-line 2. No confusion during opertion change 3. Output improves after adjustment	NiSE system
	MC	4. MC - Machine Flexibility Support	1. Move machines based on new LBR layout 2. Ensure - machine readiness , no delay during movement	1. Machine movement fast and smooth 2. No downtime during adjustment	Andon system
	QA	5. QA - Quality Stability After Change	1. Inspect - Quality after re-line balance , new assigned operator 2. Ensure - no quality drop after adjustment	1. No increase in defect after re-line balance 2. CTQ still controlled	QC report
	CSA	6. CSA - Skill Flexibility Development	1. Update - training plan base on - new LBR requirement 2. Train - CSA Trainer , Jumpers and Multi-skill operators	1. More operas can handle multi-skill operation (Achieve fill rate ≥ 35%) 2. Line becomes flexible	NiSE system
	ALL	7. All teams - Alignment in Daily Forecast Meeting	1. Report - Actual vs target , Improvement result 2. Review - Re-line effectiveness 3. Decide - Keep / adjust / Improve further	1. Decisions based on data 2. Contiuous improvement (not static) 3. LBR ≥ 95% , Output increase day by day , Bottleneck reduce , Multi skill fill rate increase, Defect rate stable or decrease	NiSE system

5. Forecast / Morning/ Pre-Production Meeting Effectiveness part

PIC	1. Process Clarify (25%)	2.Action - Practical Behavior Usability (25%)	3.Output - Indicator and Document controls (20%)	4.System Application
ALL	1. Time Control (Standard Flow 30-45 mins)	Maximum time control per each section / time '1. Present per role / problem (5mins) 2. Performance Review (10 mins) 3. Gap & Root Cause (10 mins) 4. Action & Support (10 mins) 5. Commitment & Alignment (10 mins)	1. Updated action list 2. Owner assigned 3. Deadline committed 4. Meeting finishs within 45 mins is maximum 5. No repeated issue without follow-up 6. Team clearly understand what to do after meeting 7.Escalation Rule = If issue not solved in 1 day -> escalate , If repeated -> root cause review	
ALL	2. Presenter present department performance following key topics	Presentation Key topics 1.Performance Review (Yesterday result vs Today target = Gap) 2. Root cause 3. Action & Support needed 4. Commitment & Alignment		
ALL	3. Meeting Rule	1. Not allowed - Not check , Not know , will check later sentence in the meeting 2. Must have - Data , Root cause, Action +Owner+Deadline when presenting.		
ALL	4. Role and Responsbility	1. Sewing - Output vs target , Bottleneck, Operator status 2. QCO - Defect root cause, Method correction 3. IE - Line balance, Capacity / Bottleneck 4. MC - Machine downtime, Repair status 5. QA - Top defects, Quality trend 6. CSA - Training progress, Skill gap		
ALL	5.Meeting Dashboard & KPI summary results	1. In the end of meeting session the Meeting Dashboard is record the latest status 2. KPI summary - Telling the actual vs target = visual status (green / yellow / red) --Output = Target XXX pcs vs Actual XXX pcs -- Efficiency = Target XX % vs Actual XX % -- Defect Rate = Target ≤ 5% vs Acutal X % -- LBR = Target ≥ 95% vs Actual XX % --Downtime = Target ≤ XX mins vs Actual XX mins		
SEW	6.The daily forecast meeting conducted by Production Manager	1. Start the meeting ontime and follow the standard structure: (Performance review , Gap identification, Root cause discussion, Action Plan assignment and commitment confirmation) 2. Ensure all items : report, hightlight, propose clear actions 3. Drive decision making : assign owner for each action, define deadline, Confirm support required 4. Control meeting discipline : No unclear answers, No discussion without conclusion, No action without owner 5. Summarize at the end : Key issues, Action list, Responsibility		